
Hunters Point Radiological 

Program UpdateProgram Update

Hunters Point Naval Shipyard

BCT Meeting

March 27, 2014



Overview

Radiological Project Work Overview

– Current Project Map

– Parcel C 
• Phase II Field Work• Phase II Field Work
• Ship Berth Survey 
• Buildings 253 and 211 Survey

– Parcel E 
• 500 Series Reports
• “I Street” SS/SD Removal

– Parcel D-1 

– FSS Report Status



2014 Radiological Projects



Parcel C - Phase II SS/SD Removal

Parcel C SS/SD line removal:
• Phase II – 100 % complete with removal of 14,020 LF

• Completed swale/drainage construction along Lockwood St. (Slide 6)

• 29 Trench Units (TUs) Excavated to date:

• 1 – Active TU (undergoing sampling, survey, and/or remediation)• 1 – Active TU (undergoing sampling, survey, and/or remediation)

• 2 – Approved for backfill

• 2 – Radiologically cleared TUs; turned over to CB&I

• 5 – Backfilling/Restoration or installing drainage system

• 19 – Backfilled/Restored TUs



Parcel C - Phase II



Parcel C – Phase II Ship Berth Surveys

Terrestrial (soil) Survey Units:

• Survey Units 2, 3, 5, 6, 7, 8, and 9 – Surveys complete

• Survey Units 1 and 4 – Characterization sampling and 
remediation being performed

Cantilevered (concrete) Survey Units:Cantilevered (concrete) Survey Units:

• Survey Units 10-13 – Surveys complete



Buildings 253 and 211 

Removal and survey of ventilation system

• 100% removed

Building 211 “Wooden Extension” demolition 

• 100% surveyed and screened• 100% surveyed and screened

Buildings 253/211 

• Continue characterization surveys of floor surfaces; as of March 21, 
completed 75% of alpha/beta scans and 48% of the gamma scans, and 
collected 74% of the systematic and swipe samples. 



Buildings 253 and 211

Preparing Building 211 for floor surveysPerforming floor scan within Building 211

Investigating elevated location within SU 134 in Building 253



Parcel E SS/SD Removals

“I Street”

• As of March 21, 6,587 linear feet of SS/SD lines has been removed and 

15,942 cubic yards of soil has been excavated; 87% complete



Parcel E SS/SD Removals

“I Street”



Parcel E SS/SD Removals

“I Street”

I Street Excavation Complete Removed ~ 1000 LF of Concrete Encased Pipe

Decontaminating soil sampling equipmentCollection of soil sample from RSY4 Pad E26



Parcel D-1 

Phase I

• Phase I

– Gun Mole Pier

• CDPH confirmation surveys completed March 18

• RURR letter anticipated following CDPH analysis of • RURR letter anticipated following CDPH analysis of 

confirmation samples and confirmation surveys 



Parcel D-1

Phase II

• Phase II

• Temporarily demobilized from field work; awaiting 

laboratory data and compiling data packages for 

RASO review 

• Field Work to resume on April 7• Field Work to resume on April 7

• Ship Berth 14 Survey

• Disposal of wooden rail ties

• Backfill of SS/SD trenches

• De-construction and removal of RSY-2



FSS Report Status

Parcels C, D-1, & E

Free-Released

Draft

Internal Draft
(Data under review)

Final

Waiting for concurrence for 
Free-Release determination



Comments, Questions, Concerns ?Comments, Questions, Concerns ?


